ENVIRONMENTAL RESTORATION LLC.

Datly Work OrderiNo. &1
.S, EPA, Region 5

DaiLy Work OrDER
Operating Period: §1/29/18 Task Order: 0618F0308 i Page 1of 1
Project Name: F.J. Doyle Salvage Site QSC: Gary Moore/Paige Deigado
Location (City, State): Shift Start Time: Stop Time:
tsonard, Texas @ 5 G7:00 17:30

1. Work Authorirzed for the Period

Work Accomplished for the Period

1) Continue off-site T&D of non-TSCA-contaminated soil;

2y Continue restoration Grid(s} No. DRAD2, DRAD3 and FJDD4-06;

3y Continue excavations in Grid No. FID04-01; commence
excavations in Grid{s} No. DRAQS and DRAQGT;

4)  Continue removal reporting and T&D scheduling.

1} In Progress: Offsite T&D of non-TSCA-contaminated

suils;

2) in Progress: Restoration in Srid{(s} No. DRADZ, DRAQS

and F4D04-08;

3y In Progress: Excavations in Grid Nois) FJD04-01, DRADS

and DRAO7;

4} in Progress: Removal reporting and {ask scheduling.
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2. Upcoming Work Authorized %

Continue restoration in Gridis) DRAGZ, DRADS, and FJD04-05. Continue off-site T&D of non-TSCA soils; continue excavations in FJD04-01

and DRAQGY.
3. Guantity { Volume Tracking:
Bescription: Current Period; Yotal to Date:
2'- 3" Limestone Rock (Haul Road) 5 TL/56.84 tons
Non-regulated, non-hazardous soils 10 TL/229.25 Tons 231 TL/B. 352 44 tons
Parking Lot (3" Surge Rock and 1% Crusher Run) 24 TL/641.01 tons
TSCA-contaminated solls 64 TL/1,488 19 tons
Select Backfill, Wolf Creek Plant (1215 i) 28 THIE36.85 Tons 237 TLi4,342 18 tons
. i . N 1 30-yd. ppen-np hox =5 tons
G&D Debris (wooden portions of building stored i roli-off box) 10 TLA75.72 tons
 Topsoll, Hom Plant 13 TLIG7.74 Tons 97 TL/1.250.98 tons
Bulk Hydraulic Liguids, Spent 3{165 Gallons
4. Number of Personnel Authorized Current Period
Personnel Category: Suantity: Personne! Category: Quantity:
Response Manager 1 Operator 2
FCA 1 Laborer/Operator 3
Foneman 1 Truck Driver/Laborer/Operator 1
5. Equ;pment Auzhonzed for Current Period
ttem Oty Used | Notlised] item Oty | Used HotUsed 7
or Down or Down
1% ton crew-cab pickup (R 1 1 Portable foilets 3 3
% ton extended-cab 3 3 Hand-wash siation 1 1
%4 ton crew-cab flatbed w/ fuel cell 1 % Skid steer with bucketfforks ] 1
Bobeat TS50
Plate Compactors 2 2 Mini-excavator {Bobeat E85) 1 1
A x § office trailer 1 1 2,000-gallon Water Truek 1 1
70 WV Generator 1 1 Excavator (JD 210G) 1 1
| Passenger sar, FCA 1 1 Fromt End Loader (JD 544K} 1 1
2" centrifugal pump/hoses 1 il *Bulidozer (JD 850KL.6P) 1 1
20" Conex Box 1 1 “Dirum RollerfCompactor 1 ki
&, Comments [ Amendments {inclode Time)
*Mobilized in during this operationat period, swapped out Bulidozer (JD850K-2LT) with unit referenced above.
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